
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 10/19/2018 

• Excavation for and installation of the infiltration structure

• Pour centerwell for gravity thickener #2

• Install thickened sludge line

• Electrical demolition in the incinerator area

Work Planned for 10/22/2018 to 10/26/2018 

• Continue to install thickened sludge line

• Form and pour distribution box slab

• Set trench box and core drill pipe penetrations in the Operations Building

• Continue electrical demolition in the incinerator area

Next weekly meeting 10/30/18
Next monthly meeting (Town Hall) 11/13/18

Weekly Construction Update October 23, 2018 


